
 

Ponderosa Community Services District 
Minutes of meeting 

April 10, 2014 

 

Present: 

 Directors: D. Doty, C. Marchaunt, M. Moroney 

 Absent Director: B. Benton 

 Staff: D. Robertson, J. Robertson, M. Towfiq 

 Absent staff: T. Griesbach 

 Snow Monitor: J. Parminter 

 District Counsel: J. Lew via telephone conference 

 4 Creeks Engineering: M. Ainley via telephone conference 

 Guests: B. Arnold  

 

The meeting was called to order at 12:40 p.m. followed by the flag salute.  

 

Welcome: The president welcomed our guest. 

 

Comments from the Public 

Ms. Arnold presented a parcel map that included the PCSD property and the adjoining parcels that 

clearly depicts the legal, recorded access easements through PCSD property to the parcels behind. 

 

President Comments 

The meeting will proceed with a quorum of directors. Mr. Benton is unable to attend the meeting 

today for health reasons. 

There are two outstanding issues for this project. One is the quantity of additional excavation at the 

Summit tank site. The other is the number of days past the original final completion date per the 

contract. By contract this project should have been completed in early December. We did not reach 

substantial completion until February, which amounts to 99 days delay.  

Mr. Benton, Mr. Doty and Mr. Robertson met with our attorney; engineer and contractor in the 4 

Creeks Visalia offices to negotiate a resolution of these issues in order reach final completion on this 

water project. Due to the absence of Mr. Benton, Mr. Doty will present recommendations for board 

consideration today. 

 

Minutes from previous meeting(s) 

Having been reviewed, there was a motion and second to accept the minutes from the March 28, 

2014 meeting as written. Motion carried unanimously, 

 

Communication 

 Letter from Health and Human Services 

 

Water Manager 

Monthly water sample passed 

Water manager attended meetings as requested 

Picked up pump 

 

Current average daily water use is down to 1500/day, before the construction project average use 

was 8000/day, now we are averaging 2000/day or less. 
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Fawn well pumped 149,700 

Lake well 1230 

There were 1 or 2 transfers from Holby; figures on number of gallons are unavailable 

Received new pipe cutter/breaker tool 

 

We have received a letter from HHSA; there is a change in the reporting of water testing results. The 

lab will now send the results directly to the State; the State will notify the county of test results. 

There is no new action required on the part of the water manager. He still takes water samples to 

approved labs; the labs forward the test results to the appropriate agency and continue to notify the 

district. 

 

Secretary Report 

Secretary Report March 2014 
Agenda and packet posted to website on March 10, 2014 at 8:21 am PST. 
Special agenda posted to website on March 12, 2014 at 11:31 am PST. 
 

Attended Board Secretary training conference on Feb 27-28, 2014 
 In process of creating records retention policy for review and approval 
 Suggest formalizing financial procedures to go with current financial policies 
 Suggest creating a public outreach plan and policy 
 Formalize website posting procedures 
 

Emailed and spoke with attorney 
Emailed and spoke with Tom Griesbach 
GM report via phone conversation 
 
He has gotten his new computer working and gotten help with accessing the documents he needs to fulfill S. 
Witherow request. He has printed the booklet and is working on it. He is not quite finished with it, hoping to 
be done in the next few weeks. 
 
He did see Mr. & Mrs. Witherow while in Truxton. Mr. Griesbach verbally notified Mr. Witherow that he was 
in the process of working on the documents requested. 
 
GM has OSHA training documents collected to present to employees. 
He also has the annual injury report that is required to be posted in the employee notice area. 
 
He has completed the FIMA record. He has not been contacted by the state for any further documentation. 
He will bring the binder to the office to be stored in the secured file cabinet. 
 
He said that hopefully things will be smoothing out soon at the lumber yard and he will be able to begin 
attending district board meetings again. 

 

Secretary Report April 2014 
Agenda and packet posted to website on April 12:04 pm PST (waiting to see if anything needed to be 
changed/amended re: project items). 
Special agenda posted to website on April 10, 2014 by 8:50 am PST. 
 
Communications with attorney, engineer. 
Began working on record retention policy – need to finalize document schedule with treasurer and GM 
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Reports 

 General Manager - Not present  

 

 Financial Coordinator – nothing to add 

 

 Treasurer 

 

The financial report for February was presented for review. Major expenditures for the month were 

utility expenses, secretary conference expense, and hydrant snow removal 

 

It was moved by Mr. Doty, seconded and passed unanimously to accept the February treasures 

summary as presented. 

 

The financial report for March was presented. Major expenditures were travel reimbursement 

expenses for secretary conference, utility expenses, propane, and a bill from the county for the 

November 2013 election. 

Overall, the current budget is in good shape. There are still some funds due from the water and snow 

assessments. The expenditures in water are at approximately 50%, of the budget, snow is 25% of 

budget, 735 fund is at 72% with a balance of less than $7000.00. 

The county procedures to move funds to and from reserves require a board resolution.  

*Future agenda item – resolution to move funds from 740 general fund into 735 fund in order to 

satisfy USDA reserve requirements (May agenda). 

Resolution to make annual payment on USDA loan (July agenda) 

 

The treasurer requested director/staff input for next fiscal year’s budget. Any projects or anticipated 

purchases amounts should be provided in order for the treasurer to budget as accurately as possible. 

 

The treasurer’s report was temporarily interrupted. 

 

At 1:15 pm the President moved to the Unfinished Business item of the Status of Water System 

Improvement Project; in order explain the details of the negotiation to the board before the 

teleconference with attorney, Julia Lew, and engineer, Matt Ainley. 

 Status of Water System Improvement Project 

At issue for the district was the amount being charged by the contractor for additional excavation at 

the Summit tank site and the number of days (99+) past the original contract date for completion of 

the project. The district and the engineer believe the amount being charged for the additional 

excavation ($29,000+) was too high and they did not feel it could be sufficiently justified by the 

contractor – however the actual quantity could not be confirmed by the project inspector, who was 

not present on the day the work was preformed. Additionally there were other contract change orders 

(CCO) that had not been submitted for signatures and processing even though the works had been 

completed. In February, the board had agreed to pay $5400 on a CCO related to asphalt work. The 

paperwork was sent to the contractor but had not been returned and therefore not processed. The 

engineer informed Hobbs that the district was not willing to approve the amount claimed for the 

additional excavation and furthermore was considering a claim for liquidated damages. Hobbs 

submitted a revised CCO for the asphalt work to include 99 days additional to the contract (thereby 

negating the district’s delay claim). At that point, 4 Creeks would not accept the change nor submit 

the CCO to the district for approval. Mr. Doty informed the board that a meeting was scheduled with 

the district representatives (Doty, Benton, Robertson), out attorney (Lew), engineer (Ainley) and 
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contractor (Hobbs). During that meeting, Mr. Hobbs abruptly departed before a resolution could be 

reached. The district representatives with advice and guidance of the engineer and attorney offered 

to waive a liquidated damages claim of $58,410.00 and pay the contractor a total of $29,256.00 for 

all outstanding CCOs and balance of work per the contract. This initial offer was rejected by the 

contractor and countered by Mr. Hobbs requesting an additional $3000.00. Mr. Doty instructed our 

attorney to counter that request with the district agreeing to an additional $1500.00 above the 

original offer. The district received confirmation through 4 Creeks, via email, that the contractor 

agreed to the counter offer. Mr. Hobbs sent a letter via email through the engineer, accepting the 

district offer. 

Excerpt of letter: 
Attn: Dale Doty President 
Subject – Final Project Acceptance, Value and Consideration 
Ponderosa CSD Water System Upgrades – Contract with Hobbs Construction Inc. 
Sir: 
Hobbs Construction Inc. hereby formally accepts the Districts final Pay Estimate Number 4 
in the calculated amount of $546,190.00 as payment in full for all works contracted with the 
District. 
As part of this final acceptance, the following verbiage from the District is hereby 
incorporated and agreed to. 
The District is willing to offer the following: 
$546,190.00 as the final contract amount. Additionally, if you are willing to accept these as 
the final amounts, the District would be willing to allow an extension of contract days to 
February 13, 2014 and March 14, 2014, essentially waiving its claim to delay damages. 
If you accept, then you understand that without either the District or you admitting any 
liability, this fully and finally settles, in their entireties, all claims, demands, actions, losses, 
liabilities, costs, and expenses, of whatever nature, whether known or unknown, and 
whether asserted or not asserted, pertaining to this project and final completion and 
acceptance of the project by the District. This specifically includes, but is not limited to, 
contractor claims for any other work performed on the project, and District claims for any 
additional delay damages. This agreement pertains to the project and its final completion 
only and does not extend to any issues related to work required or performed pursuant to 
the warranty and the warranty period. 
 
Respectfully Submitted 
Mike Hobbs – President 
Michael L. Hobbs 
Hobbs Construction Inc 

 

Mr. Doty asked if all directors understood the terms and asked for questions. It was asked if all of 

the contract work had been completed. It has been determined by the engineer, project inspector, and 

district reps, during a walk-through inspection, that the final punch-list items have been completed 

by the contractor. No other works are due to be performed accept as required during the warranty 

period. There was a brief discussion. As the district’s representative during negotiations, Mr. Doty 

recommended the board formally accept the letter from Mr. Hobbs. For the record, there was a 

consensus to accept Mr. Hobbs’ letter of acceptance of payment for a contract total in the amount of 

$546,190.00. 

 

At 1:30 a conference call with the attorney, Julia Lew and engineer, Matt Ainley began. 
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The board will discuss and consider the following: 

a.  a resolution accepting the project as completed  - moved to the end of the list 

 

b. Change Order 3 in the amount of $29,256.00. The new amount of the Contract 

Change Order is $30,756.00 and includes an additional 99 days to the contract 

period (thereby waiving the district’s claim to liquidated damages). 

It was moved by C. Marchaunt, seconded and passed by the following roll call vote. 

C. Marchaunt – aye 

M. Moroney – aye 

D. Doty - aye 

 

c. Claim for liquidated damages from the District $58,410.00 – waived by consensus 

through consultation with attorney 

 

d. Final pay request from contractor. The total amount of pay request 4 is 

$37,787.00 and includes CCO3 ($30,756). This payment will bring the contract 

current $518,880.50, but not include the final retainage payment (27,309.50) 

USDA holds for thirty days.  

It was moved by D. Doty to approve final pay request from the contractor for $37,787.00. 

There was second, the motion passed by the following roll call vote. 

C. Marchaunt – aye 

M. Moroney – aye 

D. Doty - aye 

 

e. Pay request from engineer. 4 Creeks submitted a Change Order Request for an 

additional 230 working days of construction administration (USDA exhibit K) in 

the amount of $17,215.00.  

It was moved by D. Doty to accept the engineering CCO in the amount of $17,215.00. 

Following a brief discussion to clarify that this was not the final invoice, there are additional 

unpaid engineering invoices, the motions was seconded and passed by the following roll call 

vote. 

C. Marchaunt – aye 

M. Moroney – aye 

D. Doty – aye 

 

Our attorney recommended the board take action to authorize the signing of all submitted 

CCOs as outlined during this meeting. 

It was so moved by D. Doty, seconded and passed by the following roll call vote. 

C. Marchaunt – aye 

M. Moroney – aye 

D. Doty - aye 

 

All outstanding engineering invoice amounts were reviewed. All invoices are per the contract 

and total $13,048.55. During the review of invoices, the district treasurer informed Mr. 

Ainley that an invoice in the amount of $1748.05 and been previously paid and his office had 

been notified of this payment. Mr. Ainley agreed to subtract that amount bringing the new 

total for outstanding invoice to $11,300.50. 

It was moved by D. Doty to authorize a final payment to 4 Creeks engineering for all 

outstanding invoices in the amount of $11,300.50, in addition to the CCO amount of 

$17,215.00. The motion was seconded and passed by the following roll call vote. 
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C. Marchaunt – aye 

M. Moroney – aye 

D. Doty - aye  

 

f. Authorization to execute any and all other documents necessary for the 

completion of the project. 

D. Doty moved that the board authorize the execution of execute any and all other documents 

necessary for the completion of the project. The motion was seconded and passed by the 

following roll call vote. 

C. Marchaunt – aye 

M. Moroney – aye 

D. Doty – aye 

The attorney suggested that the board authorize the submission of any PCSD project related 

expenditures to USDA for reimbursement. It was moved by D. Doty to submit the following 

expenses to USDA for reimbursement. 

Property appraisal for Summit tank easement - $3,500 

Easement acquisition cost - $10,000 

Additional labor by PCSD employees - $11,095.84 

Legal fees related to the project - $2186.50 + additional TBD 

And any other expenses to be determined 

The motion was seconded and passed by the following roll call vote. 

C. Marchaunt – aye 

M. Moroney – aye 

D. Doty – aye 

 

Resolution accepting the project as completed. 

Having determined that all necessary actions have been taken, the board considered a 

resolution accepting the project as complete. 

It was moved by D. Doty to accept Resolution 2014-98-A accepting the Ponderosa Water 

System Improvement Project as complete per the contract with 4 Creeks Engineering and 

Hobbs Construction. The motion was seconded and passed by the following roll call vote. 

C. Marchaunt – aye 

M. Moroney – aye 

D. Doty – aye 

Out attorney will file the notice of completion with the county. 

 

The treasurer’s report was resumed. 

Budget items to consider 

 New roof on district building 

 Parts/supplies 

 SCADA system 

 Pump installation at Summit 

 

The president asked if there were any further questions or discussion on the treasurer’s report. 

Hearing no objections, the treasurer’s report was accepted. 

 

 Water Coordinator 

o Progress on water system improvement project – see above 
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 Snow Monitor - recent storms produced 22 inches of snow, on top of 8 inches. Season total is 

now 8 feet, 2 inches. There have been no snow removal invoices received from High Sierra 

to date.  

Snow Coordinator - nothing to add 

 

 PPOA/PCSD Liaison – none 

 Forest Service Liaison – nothing to report 

 

Director Comments - none 

 

Unfinished Business 

Ongoing items 

o PCSD building maintenance 

1. Replace portions of fascia boards 

2. Paint building 

3. New roof—with additional roof over fire truck door – request for plans 

o Update water ordinance 99W – Copies have been distributed. Directors are requested to 

review the first 10 pages and come prepared to discuss at the next meeting.  

This item will be postponed to the next regular meeting. Directors are requested to have 

reviewed pages 10-20 and be prepared with comments or recommendations. – carry forward. 

 

New Business  

 

 Preliminary 2014-2015 fiscal year budget discussion, review of current 2013-2014 fiscal year 

budget amounts and spending, review of current water and snow removal rates. 

Directors and staff were directed to provide a list of probable expenses, purchases and possible 

project expense to the treasurer before the next regular board meeting. 

The board will consider raising current water rate by the December 2013 CPI, and snow rates by the 

June 2013 Los Angeles, ENR. 

 

The date for the next regular Board meeting will be Thursday May 8, 2013 at 12:30 p.m. in the 

District Building. 

 

Adjourn  2:45 pm  

 

Minutes prepared by Jennifer Robertson/Board Secretary 


